FEB 2019 BID AD

Bid Ad Date: JAN 22, 2019
Let Date: FEB 19, 2019

LATEST AFTER )
ID # ROUTE COUNTY TIP ESTIMATE E_STIMATE LET TYPE | Fund R_EVIEW REASON Authorized
RR agreement
B-5905 Us 23 Jackson $5,400,000 $5,400,000 DDRL F (required), ROW cert
(required)
EB-4707A SR 1838 Durham/Orange $3,500,000 $3,500,000 DDRL F ROW cert (required)
F-5703B Ferry Dare $4,200,000 $4,200,000 RL S
1-5780 1-40 Sampson $11,625,000 $14,910,000 DDRL F
1-5922/1-5923
Combined under 2 1-40 Buncome $14,800,000 | $14,800,000 | DDRL F ROW cert (required
WBS (45930.3.1 & 200, 00, (required)
45932.3.1)
15BPR.31 uUs 70 Wayne $1,000,000 $1,000,000 RL Maint Non-STIP
15BPR.19 Us 76 New Hanover $1,925,000 $1,925,000 RL Maint Non-STIP
15BPR.27 NC 16 Ashe $400,000 $400,000 RL Maint Non-STIP
15BPR.33 Us 19 Avery $2,000,000 $2,000,000 RL Maint Non-STIP
15BPR.22 NC 62 Caswell $910,000 $910,000 RL Maint Non-STIP
15BPR.14 us 74 New Hanover $9,800,000 $9,800,000 RL Maint Non-STIP
R-5742 NC 175 Clay $14,425,000 $14,425,000 DDRL S
R-5785C/R-5785D .
Combined under 2 Plgnnlng Docs
WBS (44915.3.4 & ADA Ramps DURHAM $375,000 $375,000 DDRL F (requreéj)hiI?eOd\)N cert
44915.3.5) q
5B.209214.5 SR 2763 Wake $1,050,000 $1,050,000 DDRL Maint Non-STIP
Projects = 14 $71,410,000 $74,695,000 $0 Projects to be Let = 15
Projects Moved =0
Minus Engineering & Contingencies $0
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
**R-1015 (8 week AD) Advertised with Jan 2019 Letting***
Design - Build Projects
LATEST AFTER .

ID # ROUTE COUNTY TIP ESTIMATE ESTIMATE LET TYPE [ EUND REVIEW REASON Authorized
R-2721B CON NCTA DESIGN BUILD
WBS NC 540 Wake $239,155,000 | $167,000,000 DB F PROJECT, Planning
(37673.3.GV4) Docs (required)
R-2721B ROW TPA NCTA DESIGN BUILD
WBS NC 541 Wake $115,920,000 DB Bond PROJECT, Planning
(37673.2.TA2) Docs (required)
RL Raleigh Let Funds Authorized
DDRL Division Desgin Raleigh Let Funds Not Authorized
DB Design-Build Let Non-STIP Project - Authorized by Fiscal or Division
S State Funeded Funds Authorized for 8 Week Advertisement Project
F Federally Funded
HFB State Bridge Program
SCR Schedule Change Request

Review Date 1/2/2019
Revised Date 12/15/2018

NAA



